



ISSUE	STATUS	KEY DATES	CHAMPION(s)	NOTES
10 min C520 4way				
			Matt K: assy	
	PPAP Not Complete	1/16/12	Dave F: Posts &	
	MP1	1/23/12		Parts & PPAP to Magna Upper tube bender & welder: Indiana
	Tooling On-track	2/11/12	Mike Pare	Posts: WMPI
	Is WM Princeton ready for tooling? Are the Plant necessary drops in-place? Yes		Greg	Greg / Mike Pare to follow-up
	Foam Tooling is complete and in-plant		MV	
	Production Need releases	1/23/12		~1000 parts for MP1; Prod to ramp-up period between Feb - May. Average qty for ramp-up is 500 to 1000 pcs / wk. Full production volumes between May 21-June 4 @ 16,000 parts /week.